

☐ SECRET

☒ ~~CONFIDENTIAL~~ 10137

☐ UNCLASSIFIED

CONTRACT APPROVED FOR RELEASE 2001/08/13			CONTRACT NO. [REDACTED]		TASK NO. 2400030012-0 07	
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL			DATE June 1967			
			INSPECTION REPORT NO. (If final, so state) 3 Final			
			ESTIMATED COMPLETION DATE			
NAME OF CONTRACTOR [REDACTED]						
TYPE OF COMMODITY OR SERVICE Improvement of Paper Processor [REDACTED]						
THE CONTRACTOR IS ON SCHEDULE ☒ YES ☐ NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - PER CENT OF FUNDS EXPENDED -						
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)						
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☒ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.)						
INCENTIVES						
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE ☐ COST ☐ AWARD FEE ☒ PERFORMANCE ☐ DELIVERY			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR						
1. ☐ OUTSTANDING 4. ☐ ABOVE AVERAGE 7. ☐ UNSATISFACTORY						
2. ☐ EXCELLENT 5. ☐ AVERAGE						
3. ☒ VERY GOOD 6. ☐ MINIMUM ACCEPTABLE						
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.						
RECOMMENDED ACTION						
☐ CONTINUE AS PROGRAMMED ☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE						
Declass Review by NIMA / DoD						
☐ TERMINATE ☒ OTHER (Specify) See Reverse						
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:						
ITEM		REC'D	DOES NOT APPLY	ITEM		
PROTOTYPES			☒	MANUALS		
DRAWINGS AND SPECIFICATIONS			☒	FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS		4-27-67		SPECIAL TOOLING		
				OTHER GOVERNMENT PROPERTY		
				5-22-67		
DATE OF LAST CONTACT WITH CONTRACTOR 22 May 1967						
SIGNATURE OF INSPECTOR [REDACTED]			DIVISION TDS/DS			
INSF [REDACTED]			SIGNATURE OF APPROVER [REDACTED]			

25X1A

25X1A

25X1A

25X1A

25X1A

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002400030012-0
NARRATIVE REPORT

☐ INTERIM

☐ FINAL

1. On 12 April 1966 [REDACTED] requested and was granted a contract delivery extension to 6 May 1967.

25X1A

2. The equipment was delivered and installed on 4 May 1967. Subsequent tests by the TDS/DB inspector showed that items 1.1 through 1.5 of the work statement, being a part of the contract, were acceptable and performed very well.

25X1A

3. Item 1.6 of the work statement did not perform as expected, and did not meet the requirements of the work statement, in that the dried prints were incorrectly delivered, causing prints to jam in the drier. This was discussed with representatives of [REDACTED] and on 8 May 1967 they picked up the drier exit pannel for rework. The pannel was again delivered and installed on 23 May 1967. Further testing of the equipment resulted in very satisfactory performance.

25X1A

4. It is the opinion of the inspector that [REDACTED] has completely met the technical requirements of the contract and therefore should be allowed the additional (5) points of profit for incentive as provided in the contract.

25X1A

5. The performance of the contractor has been very satisfactory with the exception of delivery which was late by several weeks. It was necessary to visit the company and discuss the delay with the manager [REDACTED] to prevent an even greater delay from occurring.

25X1A

6. It is certified that all Government furnished equipment and all deliverable items under the contract have been delivered and accepted.

Approved For Release 2001/08/13 : CIA-RDP78B04747A002400030012-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

#10137

☒ CONFIDENTIAL☐ UNCLASSIFIED

CONTRACT APPROVED FOR RELEASE 2001/08/13		CONTRACT NO.	TASK NO.		
			2400030012-0 07		
TO:		DATE			
CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		17 April 1967			
		INSPECTION REPORT NO. (If final, so state)			
		2			
		ESTIMATED COMPLETION DATE			
		6 May 1967			
NAME OF CONTRACTOR					
TYPE OF COMMODITY OR SERVICE					
Improvement of Paper Processor					
THE CONTRACTOR IS ON SCHEDULE		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
☐ YES ☒ NO					
PER CENT OF WORK COMPLETED - Estimated 80%					
PER CENT OF FUNDS EXPENDED - Estimated 80%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☒ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT ☒ YES ☐ NO		NOTE:			
IF YES, CHECK TYPE		USE REVERSE SIDE FOR COMMENTS.			
☐ COST ☐ AWARD FEE ☒ PERFORMANCE ☐ DELIVERY		FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. ☐ OUTSTANDING		4. ☐ ABOVE AVERAGE			
2. ☐ EXCELLENT		5. ☐ AVERAGE			
3. ☐ VERY GOOD		6. ☐ MINIMUM ACCEPTABLE			
		7. ☒ UNSATISFACTORY			
		SEE REVERSE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
☐ CONTINUE AS PROGRAMMED		☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
☐ TERMINATE		☒ OTHER (Specify) Extend period of performance to 5/6/67			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR					
12 April 1967 at contractor's plant					
SIGNATURE OF INSPECTOR			DIVISION		
			TDS/DS		
INSPECTOR'S EXTENSION			SIGNATURE OF APPROVER		
2476					

25X1A

25X1A

25X1A

25X1A

25X1A

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002400030012-0
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. When the contractor's representative visited [REDACTED] on 13 February 1967 he was furnished on loan and hand carried to his plant the cross-over squeegee and exit panel from the dryer of [REDACTED] for attachment of the items being fabricated.
2. There has been a delay in the fabrication of the items on this contract and they will not be delivered within the period of performance stipulated by the term of the contract.
3. The contractor is submitting a formal request to the contracting officer for extension of performance closing date to 6 May 1967. This office enters no objection to this extended date.
4. This delay in meeting the terms of the contract has been discussed with the manager of [REDACTED] and we have been assured they will do everything possible to expedite completion of the work to our satisfaction.

25X1A

25X1A

25X1A

Approved For Release 2001/08/13 : CIA-RDP78B04747A002400030012-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

#10137

☒ CONFIDENTIAL

☐ UNCLASSIFIED

CONTRACT NO. 2400030012-0 07		TASK NO.			
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 16 February 1967			
		INSPECTION REPORT NO. (If final, so state) 1			
		ESTIMATED COMPLETION DATE 3 April 1967			
NAME OF CONTRACTOR [REDACTED]					
TYPE OF COMMODITY OR SERVICE Improvement of Paper Processor					
THE CONTRACTOR IS ON SCHEDULE ☒ YES ☐ NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - see reverse					
PER CENT OF FUNDS EXPENDED -					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE ☐ COST ☐ AWARD FEE ☒ PERFORMANCE ☐ DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. ☐ OUTSTANDING 4. ☐ ABOVE AVERAGE 7. ☐ UNSATISFACTORY					
2. ☐ EXCELLENT 5. ☒ AVERAGE					
3. ☐ VERY GOOD 6. ☐ MINIMUM ACCEPTABLE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
☒ CONTINUE AS PROGRAMMED		☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
☐ TERMINATE		☐ OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 13 February 1967					
SIGNATURE OF INSPECTOR [REDACTED]			DIVISION TDS/US		
			SIGNATURE OF APPROVER [REDACTED]		

25X1A

25X1A

25X1A

25X1A

25X1A

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002400030012-0

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. [REDACTED] representing the contractor visited the NPIC on 13 February 1967 for the purpose of taking certain measurements on the [REDACTED] processor, which were needed in the fabrication of the items to be delivered.

25X1A

25X1A

2. Since monthly reports are not required by the terms of the contract it is too early to inquire into the details of progress and expenditures.

Approved For Release 2001/08/13 : CIA-RDP78B04747A002400030012-0

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET